
TRI-PARTY AGREEMENT

Change Notice Number TDate:

TPA-CN- 584 108/19/2013

Document Number, Title, and Revision: Date Document Last Issued:
DOE/RL-2002-70, Removal Action Work Plan for 100-N Ancillary January 2012
Facilities, Rev. 3

Originator: Clay McCurley, Washington Closure Hanford Phone: (509) 942-8928

Description of Change:
Deactivation, decontamination, decommissioning and demolition (D4) activities at 100-N
generated various waste streams requiring management in an established waste accumulation
area, The waste accumulation area at 100-N was originally established within the Area of
Contamination (AOC) but expanded to a 966 square meter area outside and adjacent the AOC.
This expansion is shown as a small shaded area near the center of the attached figure.
The use of this area to manage D4 containerized wastes has triggered the need to address
it as an addition to the 100-N AOC.

Closure of this area will be performed in accordance with the 100-N D4 Area of
Contamination Closure Plan (PLN-0017, Rev. 0) that was developed and concurred with by
DOE and Ecology in June 2013.

R.F. Guercia and Nina Menard agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

The following change is authorized:

* Revise Figure 1-2 of the DOE/RL-2002-70, Revision 3, to expand the dashed line

(defining the AOC boundary) around the additional 966 square meters of property

used for waste accumulation.

Note: Include affected page number(s)
Justification and Impacts of Change:
Although incorporating the additional property into the 100-N AOC will increase the size

of the 100-N AOC, the addition will ensure the property, which was used to manage D4

containerized wastes, will be addressed and closed in accordance with the 100-N Area of

Contamination Closure Plan (PLN-0017, Rev. 0).
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